

Assembly Site Transfer of AD5592R LFCSP Product to ASE Chungli

Qualification Plan Summary for AD5592R LFCSP at ASE Chungli

TEST	SPECIFICATION	SAMPLE SIZE	ESTIMATED COMPLETION DATE
Temperature Cycle Test (TCT)*	JESD22-A104	3 x 77	Aug 2018
Solder Heat Resistance Test (SHR)*	J-STD-020	3 x 11	Aug 2018
Unbiased Highly Accelerated Stress Test (uHAST)*	JESD22-A118	3 x 77	Aug 2018
High Temperature Storage (HTS)	JESD22-A103	1 x 77	Aug 2018
Temperature Humidity Bias Test (THB)	JESD22-A101	3 x 77	Aug 2018

* Preconditioned per JEDEC/IPC J-STD0020.